

Image Component Library - Bug #3

fix colored output in installink target

2010-06-17 13:40 - Christof Elbrechter

Status: Closed	Start date: 2010-06-17
Priority: Low	Due date:
Assignee: Christof Elbrechter	% Done: 100%
Category:	Estimated time: 1.00 hour
Target version:	
Description add echo -e for installink target in icl-create-project created Makefile	

History

#1 - 2010-08-20 13:33 - Erik Weitnauer

- Status changed from New to Resolved

- % Done changed from 0 to 100

#2 - 2012-01-19 11:05 - Michael Götting

- Status changed from Resolved to Closed