

Image Component Library - Feature #53

Rebuild cmake structure

2012-08-16 10:50 - Michael Götting

Status:	Closed	Start date:	2012-08-16
Priority:	Normal	Due date:	
Assignee:	Michael Götting	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	icl-8.0		
Description			
Subtasks:			
Feature # 54: Restructure FindMacros			Closed
Feature # 55: Clean up root directory			Closed

History

#1 - 2012-08-17 10:34 - Michael Götting

- Remove all AG-NI specific path settings

#2 - 2013-02-14 11:19 - Christof Elbrechter

- Status changed from New to Closed
- Assignee set to Michael Götting