

Image Component Library - Feature #66

Prepare Jenkins jobs

2012-08-16 11:35 - Michael Götting

Status:	Closed	Start date:	2012-08-16
Priority:	Normal	Due date:	
Assignee:	Michael Götting	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:	icl-8.0		
Description			
<ul style="list-style-type: none">ICL-trunkICL-packageICL-manual Build for oneiric 32-bit/ 64-bit			

History

#1 - 2012-08-16 13:16 - Michael Götting

- Status changed from New to In Progress
- % Done changed from 0 to 10

#2 - 2012-08-16 14:26 - Michael Götting

- % Done changed from 10 to 20

- Jobs for icl-[trunk,packages,manual] created, but currently disabled

#3 - 2013-02-14 11:18 - Christof Elbrechter

- % Done changed from 20 to 50

#4 - 2013-03-15 10:45 - Christof Elbrechter

Create extra jobs for different build configurations

- no dependencies
- all deps (no openmp, no simd, no opencl)
- all deps (with all optimizations (above))
- only system (only debian package based dependencies, what about PCL?)
- common
 - all system
 - IPP
 - MKL
- minimal
 - qt
 - opencv
 - imagemagick
 - libdc

#5 - 2017-11-22 22:15 - Alexander Neumann

- Status changed from In Progress to Closed